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Minutes for the December 22, 2010, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 116. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting. 

Announcements  
1. There will be demo of the PR database on January 12 at 10:30 a.m. at 1 Enterprise. 

2. Next CPOB meeting is scheduled for January 5. 

 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

GGEO 818 – Delta delivery.  SCCR already approved and released. 

 

GGEO 819 – Request to promote plot executable.  Jonathan will follow up to find out why some 

blades on magneto don’t see all of the libraries.  SCCR approved. 

 

CERESlib 820 – CPUTYPE to replace HOSTTYPE.  Betty is redelivering SCCR 795 and will 

use CPUTYPE.  SCCR approved. 

 

Regrid MOA 821 – Delta delivery to magneto for G5 filenames for Edition2 and Edition3.  

SCCR approved. 

 

Systems 

There was a scheduled power outage last weekend.  System updates were done at the ASDC 

before bringing all systems back online.  A few problems still exist, but are being corrected. 

Status of Open SCCRs 

716 – Need to update scripts to read from Instrument subsystem directory instead of DPO 

740 – Problem w/snow executable on AMI.  HDF EOS might need to be recompiled on 

AMI/AMI-P; Bob will check. 

747 – Waiting on wrapper scripts 

749 - Will be redelivered once GMAO files with new names are available 

755 - Waiting on wrapper scripts 

756 – On hold until Denise delivers updated scripts 

763 - In CM queue 

765 – Delivery might slip from 1/28 

770 – SIT to start testing in early January 

782 – Ready to promote 

787 – On hold 

795 - Will be redelivered December 30 

796 - Waiting on wrapper scripts 

797 – Tonya waiting on errors to be fixed 



2 
 

799 – SGE testing exited with 0, but had errors.  Waiting on corrections.  Raja needs to send 

email that everything is OK and can be promoted.  Metadata routines in CERESlib might 

need updates. 

801 - Low priority for testing 

803 – Should promote after holidays 

804 – No update 

807 – On hold, needs to be updated. 

809 – 1/21 delivery date might be optimistic 

811 - Running a PR in production before promotion 

814 - Will be delivered 4 weeks after Clouds 

817 - Will deliver soon 

820 – Will deliver soon 

821 – Plan to deliver 12/27 

 

Promotion Priorities List  

Jonathan will distribute an update today. 

Additions to the Posted Reports 

Toolkit 

No updates to report. 

 

Instrument 

No updates to report. 

 

ERBE-like 

Aqua Edition3 PRs will be put on hold.  

 

Clouds 

No updates to report. 

 

Convolution 

Distributed SSF Edition4 type_def. 

 

Composing email to SEC to discuss Edition4 CERESlib approach. 

 

Inversion 

Incorporating SSF Edition4 type_def. 

 

SARB 

No updates to report. 

 

TISA Gridding & GGEO 

No updates to report. 

 

TISA Averaging 

Will redeliver SCCR 795 next week. 
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PRs 

No updates to report. 

 

CM 

No updates to report. 

 

CERESlib & Perl_Lib 

Need to incorporate Edition4 files; will discuss strategy at next meeting. 

 

Production Processing Database/Automation 

No updates to report. 

 

NPP 

No updates to report. 

 

Walk-on Items 

Bob Grandle – Need to update disk controllers on SCF2; Monday at noon is good for the DMT, 

but Jonathan will check with the science folks to see if it’s good for them. 

 

LDAP still needs to be updated on AMI-P, but we’re okay for now. 

 

Dashboard database demo was given at the end of the meeting. 

 

Meeting ended at 2:09 p. m. 


